
Project Update
Board of Supervisors Meeting  - October 7, 2020

May 26, 2021 – Public Presentation/ Special Meeting 
Chadds Ford Township 

Board of Supervisors / Planning Commission / Open Space Committee

Simone Collins Landscape Architecture  



Presentation Agenda

• Project History 

• Project Goals 

• Project Status / Schedule 

• Comments/Questions/Discussion

Please use the “raise hand” function and your microphone will be unmuted 
so that you can ask a question. Please limit your comments to about 3 
minutes so everyone who wishes to can participate. 

You can also use the “chat” function to ask a question or make a comment. 



Project History Planning for this project 
began with the 2014 Village 
Master Plan. 

The Chadds Ford Township 
Comprehensive Plan of 
2010 recommended many 
of the improvements that 
are contained in today’s 
construction documents. 



Project History Following the completion of the Township in partnership with 
the Brandywine Conservancy funded a preliminary engineering 
phase for the purpose of preparing grant applications to fund 
construction.  

That work resulting in these successful grants:

$1,000,000.00 (TASA)Transportation Alternatives Set-Aside 
$100,000.00 DCED grant
$100,000.00 DELCO Green Ways Grant (partial engineering costs)
$1,200,000 Total to date 

Pending Grant Applications 
$500,000 DCNR (April ‘21)
Up to $500,000 DELCO Green Ways Grant (summer ‘21)

Total estimated construction costs: $2.1M 



List of past meetings Project History 



The Goals for the Walkable Chadds Ford Project are to:

• Enhance Pedestrian, Cyclist and Motorist Safety
• Calm Traffic
• Create non-vehicular connections between Village 

destinations
• Extend the length of visits to the Village 
• Enhance the aesthetic character of the Village
• Foster & Sustain Economic Development 



Project design 

Village 

Historical Society 

Museum 

Township Bldg. 

Battlefield



Current ROW plans
Permanent / temporary easements needed from 7 property owners
Temporary easement needed from 1 property owner  





















• Wetlands/Waterways were delineated along the trail study corridor and a Jurisdictional 
Determination was completed in August 2019. 7 wetlands and 2 streams (unnamed tributaries to 
Harvey Run) were identified.

• T&E species: a PNDI Database search was completed and updated in April 2021. Bog turtle and 
Plant surveys were completed with no species observed and coordination with USFWS and 
DCNR completed. Pa Fish and Boat commission recommended silt fencing installed to limit red-
bellied turtles from entering construction site from adjacent wetland along N. Creek Road.

• Archeological field work was completed (a Phase 1 Survey which included a metal detection 
survey). No significant artifacts were detected and a Phase 1 Report recommending no 
additional archeology was completed (pending approval by PennDOT).

• Historic Resources: Trail alignment goes through the Chadds Ford Historic District (Key No. 
000687) and the Brandywine Battlefield Park (Key No. 000690) on the northern and southern 
sides of S.R. 0001 (Baltimore Pike) in Delaware County, Pennsylvania. Coordination with 
PennDOT CRP determined there will be No Effect on these historic resources.

• A CE (categorial exclusion) evaluation will be completed as part of the NEPA process in 2021

• A PADEP General Permit will be required for minor impacts to wetland/waterways (boardwalk 
impacts)

Environmental / Cultural Resources & Permits



Project Schedule Summary

Date Event / Submission 

2021

May Design Team Revisions to ADA plans

June Design Team receives final Traffic Plan Comments 

15-Jun Cultural Resource Approval

15 Jul - Oct 15 PA DEP GP-7 Submission & Approval 

15 June-15 Aug Section 4(f) submission & Approval 

June Final boardwalk structural plans 

May-Aug Easement discussions / negotiations with seven property owners and Township

15 Aug- 15 Sept CEE Submission & Approval 

June -Aug Final revisions to construction plans and cost estimates

Sept-Oct Preparation of PS&E submission 

Nov. Final Review by PennDOT

Nov Notification to township of pending grant applications

Nov Finalize extent of construction based on available funds

Dec Final Revisions to PS&E submission 

2022

Jan-Feb PennDOT prepares for bidding 

March Bidding for Construction 

April Contractor Selection

April-May Mobilization

June-Sept Project Construction 

Oct Construction Complete 



Walkable Chadds Ford 

Village 

Historical Society 

Museum 

Township Bldg. 

Battlefield



Consultant team 

• Simone Collins Landscape Architecture

• Kimley Horn

• Albert Federico Consulting

• A. D Marble

• Others 

• Coordination by DVRPC – Joseph Natale, P.E. 

Please note that there is a separate resurfacing project being completed by 
PennDOT in this segment of Route 1. This construction will occur over the next 
several months and includes four landing pads at the four corners of Rt. 1 and 
North Creek / Station Way. This work is NOT a part of this trail project. 



For additional questions or comments about the 
trail project, please feel free to email: 

Maryanne Furlong, Township Manager
mgr@chaddsfordpa.gov

Peter Simone, RLA FASLA
Simone Collins Landscape Architecture
psimone@simonecollins.com

mailto:mgr@chaddsfordpa.gov
mailto:psimone@simonecollins.com
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Thank you for your time
Comments / Questions / Discussion 


